

AMENDMENT NO. 1
CONTRACT NO. 455-21-1011A FOR
Salesforce Implementation Support Services
BETWEEN
THE RAILROAD COMMISSION OF TEXAS AND
CGI TECHNOLOGIES AND SOLUTIONS, INC.

THIS AMENDMENT NO. 1 to Contract No. 455-21-1011A (“Contract”) is entered into by and between the State of Texas, acting through the Railroad Commission of Texas (“RRC”), located at 1701 N. Congress Ave., Austin, Texas and CGI Technologies and Solutions, Inc. (CGI), located at 2500 Bee Caves Road, Building Three, Suite 100, Austin, Texas 78746. (individually, “Party”; collectively, “Parties”).

WHEREAS, SECTION 8.6. of the Contract provides the Parties may amend the Contract through written agreement; and

WHEREAS, the Parties desire to further amend the Contract terms to their mutual benefit to reflect changed circumstances.

NOW, THEREFORE, the Parties agree to amend the Contract as follows:

- I. **SECTION 3.1. CONTRACT LIMIT, FEES AND EXPENSES.,** is deleted in its entirety and replaced with the following:


“CONTRACT LIMIT, FEES AND EXPENSES. The total amount of fees to be paid by RRC to Contractor under the Contract through the Contract Term shall not exceed **SEVEN MILLION ONE HUNDRED THOUSAND DOLLARS AND NO CENTS (\$7,100,000.00)**, the total of which includes the current NTE amount of **SIX MILLION FIVE HUNDRED THOUSAND DOLLARS AND NO CENTS (\$6,500,000.00)**, plus the addition of **SIX HUNDRED THOUSAND DOLLARS AND NO CENTS (\$600,000.00)**, as approved by the Executive Director effective as of the date executed by the Parties in this Amendment No. 1.”

Except as expressly amended above, all provisions of the Contract, as amended, remain in full force and effect. In the event of a conflict among provisions of the Contract, the order of precedence shall be: this Amendment No.1; and then the original Contract in accordance with section **1.3. ORDER OF PRECEDENCE.,** therein.

IN WITNESS WHEREOF, the Parties hereto have made and executed this Amendment No. 1 to the Contract to be effective as of the date of the last Party’s signature hereto. By signatures below, each signatory represents and warrants that they have the authority to amend the Contract on behalf of the respective Party.

RAILROAD COMMISSION OF TEXAS

CGI TECHNOLOGIES AND SOLUTIONS, INC.

DocuSigned by:

Wei Wang
A32A7E285010A
Executive Director





DocuSigned by:

Jimmy Schatte
F7B3A555554FE
Vice President

Date of Execution: 4/26/2023

Date of Execution: 4/26/2023

RRC use only below this line.

Division Director: 
Assistant Executive Director: 
Director of Operations: 
Office of General Counsel: 

Date: 4/21/2023
Date: 4/23/2023
Date: 4/20/2023
Date: 4/20/2023