RRC Contract: 455-20-1001A-03 RFO No.: 455-20-1001 Data Warehouse Business Intelligence (DW/BI)

AMENDMENT NO. 3 CONTRACT NO. 455-20-1001A between RAILROAD COMMISSION OF TEXAS and CGI TECHNOLOGIES AND SOLUTIONS INC.

THIS AMENDMENT NO. 3 to Contract No. 455-20-1001 now referred to as Contract No. 455-20-1001A ("Contract") is entered into by and between the State of Texas, acting through the Railroad Commission of Texas ("RRC"), located at 1701 N. Congress Ave., Austin, Texas and CGI Technologies and Solutions Inc. ("Contractor"), located at 111 Congress Ave. Ste. 400, Austin, TX 78701 (individually, "Party"; collectively, "Parties").

WHEREAS, SECTION 8.8. of the Contract provides the Parties may amend the Contract through written agreement; and

WHEREAS, on August 12, 2022, the Parties executed **Amendment No. 1** to the Contract to modify section **2.01. CONTRACT AWARD.**, subparagraph (a.) to exercise renewal option one (1) of three (3) to continue the Contract through August 31, 2023, as approved by the Executive Director on August 12, 2022.

WHEREAS, on August 10, 2023, the Parties executed Amendment No. 2 to the Contract to modify section 2.01. CONTRACT AWARD., subparagraph (a.) to exercise renewal option two (2) of three (3) to continue the Contract through August 31, 2024, as approved by the RRC Commissioners on August 22, 2023.

WHEREAS, the Parties desire to further amend the Contract terms to their mutual benefit to reflect changed circumstances.

NOW, THEREFORE, the Parties agree to amend the Contract as follows:

I. **SECTION 2.1. CONTRACT AWARD**., subparagraph (a.) is deleted in its entirety and replaced with the following:

"This Contract shall be effective as of March 8, 2021, through August 31, 2025 (the initial term of the Contract plus the exercised optional renewal term three of three; collectively, "Contract Term") unless terminated earlier as provided in RFO No. 455-20-1001 Part IV and/or section **2.2 TERMINATION.**, set forth below.

Except as expressly amended above, all provisions of the Contract as amended, remain in full force and effect. In the event of a conflict among provisions of the Contract, the order of precedence shall be: this Amendment No. 3; then Amendment No. 2; then Amendment No. 1; and then the original Contract in accordance with section **1.3**. **ORDER OF PRECEDENCE**, therein.

IN WITNESS WHEREOF, the Parties hereto have affixed their signatures to this Amendment No. 3 to the Contract. By the signatures below, each signatory represents and warrants that they have the authority as of the date of their respective signature to enter into this Amendment on behalf of the respective Parties.

Amendment 07/28/21 Page 1 of 2

RRC Contract: 455-20-1001A-03 RFO No.: 455-20-1001

Data Warehouse Business Intelligence (DW/BI)

RAILROAD COMMISSION OF TEXAS DocuSigned by:	CGI TECHNOLOGIES AND SOLUTIONS INC. DocuSigned by:
theresa lopey, Director of Operations	Jadyn Burens
Theresas Lippez CTCD, CTCM	Facts710 Brospe 1480
Director of Operations	Vice President
Signing on behalf of Wei Wang	
Executive Director	
Date: 8/22/2024	Date: 8/22/2024
RRC use only below this line.	
Division Director:	Date: 8/20/2024
Chief Administrative Officer: (S(A)	Date: 8/20/2024
Director of Operations:	Date: 8/20/2024
Office of General Counsel: \sqrt{S}	Date: 8/20/2024

Amendment 07/28/21 Page 2 of 2